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Diary: Dispute

Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles

Today I was inspecting the installation of the Cable shrouds at the East saddles. Also, I did some
inspections on suspender rope wires & A354, Grade BD rods.

- At 06:50, I arrived at the pier-7 office.
- At 07:15, I arrived on the bridge.
- From 07:15 until 07:30, I checked on the work at the East saddle shrouds, & no work was ongoing
because the crew was moving scrap iron.
- From 07:30 until 09:30, I was inspecting suspender ropes in a man-basket on the 100 ton crane. I was
check the areas of the ropes above the second separator for broken wires (the areas below the second
separator had been previously checked). I checked the suspender ropes at the following locations: 58S,
60S, 62S, 64S, 66S, & 68S. No broken wires were found.
- From 09:30 until 10:00, the crane was moving to the side span, so I checked on the work at the East
saddle shrouds, but there was still no crew doing any work.
- From 10:00 until 11:00, I was inspecting suspender ropes in a man-basket on the 100 ton crane. I was
check the areas of the ropes above the second separator for broken wires (the areas below the second
separator had been previously checked). I checked the suspender ropes at the following locations: 24S,
26S, 28S, 30S, & 32S. No broken wires were found.
- From 11:00 until 12:00, the crane was moving to the North side span, so I checked on the work at the
East saddle shrouds. James crew had started working on the westbound shrouds. They were match
drilling the bolt holes for the seal assembly. Also, they were tensioning the bolts in the saddle housing.
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:00, I was inspecting suspender ropes in a man-basket on the 100 ton crane. I was
check the areas of the ropes above the second separator for broken wires (the areas below the second
separator had been previously checked). I checked the suspender ropes at the following locations: 24N,
26N, 28N, & 30N. No broken wires were found.
- From 14:00 until 17:00, I was inspecting the work at the East saddle shrouds (westbound bridge). They
completed match drilling the holes for the seal assembly. Also, they were continuing the bolting of the
saddle housing. ABF Engineer Ben Jones did a dry fit of the 55mm wide neoprene around the seal
assembly. However, it was too short by about 75mm. It appears as if a portion of one end of it had
broken off. He mentioned that he will switch & use the good neoprene from eastbound side, which will
give him some time to order replacement neoprene.
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- From 17:00 until 18:00, I accompanied Bob Brignano to do inspections of A354, Grade BD anchor rods.
We checked the tie rods & the anchor rods in the East saddle (eastbound bridge).
- At 18:00, I left the bridge.
- From 18:10 until 18:30, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JERRY GLENNIronworker 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 2.00 12.00

APP JARED GARRETTIronworker 8.00 2.00 0.00 10.00

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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